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Ms. Magalie Roman Salas
Secretary
Federal Communications Commission
The Portals
445 12th Street, S.W., Room TWB-204
Washington, D.C. 20554

Re: CC Docket No. 98-147

Dear Ms. Salas:

KetblHn B. Levitz
Vice President-Federal Regulatory

202 463-4113
Fax 202 463-4198

Attached is a copy of the report that BellSouth has sent to Lawrence Strickling,
Chief of the Commission's Common Carrier Bureau, in response to his request
that we describe the steps BellSouth has taken to begin offering line sharing to
requesting CLECs no later than the June 6, 2000 deadline. Copies have also
been sent to the following Commission staff: Michelle Carey; Margaret Egler;
Johanna Mikes; and William Kehoe.

In accordance with Section 1.1206(b)(1), I am filing two copies of this notice in
the docket identified above. If you have any questions concerning this, please
call me.

Sincerely,

K~ /3, ;fy~i¥
Kathleen B. Levitz

Attachment

cc: Lawrence Strickling
Michelle Carey
Margaret Egler
Johanna Mikes
William Kehoe
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On December 9, 1999, the Commission released the Line Sharing Order l that requires
incumbent local exchanges carriers ("ILEC") to provide competitive local exchange carriers
("CLEC") access to the high frequency portion of the local loop as an unbundled network
element ("UNE,,).2 Pursuant to implementation requirements of the Line Sharing Order, you
have requested BellSouth Corporation ("BellSouth") to report the steps BellSouth has taken "to
ensure that its facilities are prepared to respond to requests for access to the high frequency
portion of loop." You requested that the report should include a description of any agreements
BellSouth has entered with CLECs to provide this high frequency UNE, including tests, if any,
that BellSouth has conducted with requesting carriers. You also ask that BellSouth name an
individual as point of contact in the event additional information is requested. In accordance
with your request, BellSouth provides the following report.

Preliminary Effort

1. As a first step toward complying with the Line Sharing Order, BellSouth invited
interested CLECs to a meeting in Atlanta on January 26,2000. Twenty-seven individuals
representing twelve CLECs attended the meeting. BellSouth presented its proposed line sharing
offering, including interim rates, subject to true up, as well as a line sharing contract. During

In the Matter ofDeployment ofWireline Services Offering Advanced Telecommunications
Capability, CC Docket No. 98-147 and Implementation ofthe Local Competition Provisions of
the Telecommunications Act of 1996, CC Docket No. 96-98, Third Report and Order in CC
Docket No. 98-47 and Fourth Report and Order in CC Docket No. 96-98, 14 FCC Rcd 20912
(1999) ("Line Sharing Order").

A CLEC's access to the high frequency portion of the loop is referred to as line sharing
throughout the Line Sharing Order and this report.
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that meeting, participants agreed to form several working teams that would develop, test, and
refine the procedures for CLECs and BellSouth to use to successfully implement line sharing.
This resulted in a series of working-level meetings, the first of which was held on February 2,
2000. The participants jointly decided to have two sub-committees: a technical sub-committee;
and a systems/process sub-committee. Each sub-committee would meet one day each week.
The technical sub-committee worked on technical issues, such as systems/network architecture
and testing. The systems/process sub-committee focused on the pre-ordering, ordering,
provisioning, maintenance, and billing issues. Each committee listed and prioritized issues and
action items. The sub-committees addressed and resolved issues necessary to developing the
architecture and operations plans for the line sharing product. Beginning April 12, 2000, the two
sub-committees were consolidated into one committee, with that committee conducting its
meetings on one full day each week.

2. The purpose of these CLEClBellSouth line sharing meetings was to jointly
develop procedures and operations plans to implement line sharing. There have been six active
participants in this joint CLEClBellSouth meetings. They are BellSouth, Covad, NorthPoint,
Rhythms, NewEdge, and BlueStar. In addition, there are other less active participants in the
meetings, including AT&T and Sprint.

Development of a Pilot Program

3. As a part of this joint effort, BellSouth proposed, and the cooperative group
agreed, to conduct a collaborative line sharing pilot test. The primary objective of the pilot was
to refine BellSouth and CLEC line sharing procedures so that BellSouth and CLECs could
successfully implement line sharing on June 6, 2000. The specific pilot objectives included
BellSouth helping CLECs determine if end user lines are capable of line sharing, CLECs
submitting end user orders, and BellSouth provisioning the upper spectrum of the line for the
CLECs to provide data service over the line. All parties worked cooperatively to identify and
resolve key ordering, provisioning, maintenance, and repair procedures.

4. The group concluded that Atlanta would be the best location for the pilot.
BellSouth offered to equip as many as six Atlanta central offices with splitters for the test pilot.
BellSouth offered the CLECs the opportunity to select the central offices. When the CLECs
selected seven offices, BellSouth agreed to equip all seven offices. Covad, NorthPoint, and
Rhythms participated in the Atlanta Line Sharing Pilot with BellSouth. BellSouth and the
CLECs conducted their line sharing pilot in the following Atlanta central offices: Marietta;
Roswell; Buckhead; Peachtree Place; Duluth; Sandy Springs; and Chamblee. These pilot sites
were selected and prioritized by the CLECs, according to their importance. BellSouth installed
splitters in the seven pilot central offices.

5. The CLECs and BellSouth jointly defined the scope of the pilot. The first
objective was to provision line sharing for existing BellSouth retail POTS end users. Next the
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teams performed in-depth analysis of maintenance flows, attempting to determine all possible
subsequent activities, and evaluated their impact on Line Sharing. Testing and evaluation
continues on an ongoing basis during the pilot.

6. At each step, BellSouth and the other participants made pilot decisions jointly and
shared pilot results with their respective internal implementation organizations responsible for
development of the necessary processes and operating support systems ("OSS") enhancements.
BellSouth built its processes and work flows based upon both the decisions made in committee
meetings and the early findings of the pilot testing, as needed, in order to be ready for the June
commercial implementation.

7. In the CLEClBellSouth meetings, all parties raised various issues and identified
items that each hoped would make the pilot more successful. BellSouth used the information
gained through the line sharing pilot directly in the development of the commercial line sharing
product.

Line Sharing Pilot Summary

8. BellSouth began accepting end user line sharing orders in mid March 2000 for the
Marietta Main central office. BellSouth temporarily suspended the pilot due to unanticipated
operational difficulties in late March but resumed the pilot in early May after the difficulties
were addressed. Between May 2000 and June 2000, seven end user orders for line sharing were
issued. The first orders were completed May 2000. The participants of the pilot subsequently
decided to extend the pilot beyond the commercial availability date. BellSouth installed three
voice lines at one of their locations and ordered xDSL service from each of the three
participating CLECs. This established a friendly environment for testing various scenarios, such
as changes to another CLEC and voice disconnects. This pilot is still underway.

9. As a final step in the pilot, both BellSouth and other pilot participants intend to
review the key findings of the line sharing pilot's processes and procedures. Participants
anticipate that this post mortem will be a key component of the pilot. BellSouth continues to
incorporate into the line sharing commercial offering information gained from the pilot.

Network Architectures

10. For the commercial offering beginning June 6, 2000, BellSouth offered splitters in
increments of a full shelf, 96 line units, or in increments of one fourth of a shelf, 24 line units.
BellSouth purchases, installs, inventories, leases, and maintains the splitters. In this
arrangement, BellSouth installs a splitter in its equipment space.

11. BellSouth believes it was necessary to minimize the allowable configurations first
offered to simplify the initial implementation to insure its ability to meet the requirements of the
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Line Sharing Order. BellSouth believes the initial architecture, which allows CLECs the choice
of leasing the splitter from BellSouth under the two identified options (increments of 96 line .
units or 24 line units) is reasonable, flexible, and avoids overly complicated and error-prone
process management.

12. Each group of 24 or 96 splitters is uniquely assigned to a specific CLEC.
BellSouth provisions all necessary cross-connects to enable the service. Once the splitter is
installed and inventoried, a CLEC order to provision line sharing for an end user indicates the
splitter assignment and pair to be used for the high frequency portion of the loop (or the data
portion). BellSouth runs cross-connects for the incoming line (voice and data), outgoing analog
voice, and the necessary jumpers to connect to the splitter. BellSouth runs cross-connects from
the splitter to the CLEC's termination point on the frame to provision the high frequency portion
of the loop (data).

13. Several CLECs requested the additional option of owning the splitter and placing
it in their collocation space. This option, however, requires different operational plans and OSS
changes from the options that BellSouth originally offers that will complicate the ordering,
provisioning, and repair work processes. For example, the local service request (LSR) would be
different for each. The cable inventory in the system and required pair assignment infonnation
would be different, requiring dual work processes and OSS interfaces to be maintained. In any
given central office, training would be more complicated as a technician would need to know for
every order, whether the splitter is in the CLEC cage, in BellSouth's area, full or partial shelf,
etc. Only by delaying the CLEC owned splitter option until after the June 6, 2000 commercial
offering could BellSouth insure that it could offer line sharing by the ordered date of June 6.

14. BellSouth agreed to investigate an option where the CLEC owned the splitter and
to attempt to work through the operational issues in the collaborative meetings, after the
successful commercial offering beginning June 6. These discussions have now begun in the
collaborative meetings and a special session to discuss this arrangement is scheduled for June 28.
Pending resolution of several operational issues, BellSouth expects to offer this additional option
prior to September 6,2000.

Splitter Deployment and Allocation

15. CLECs began to order splitter systems on March 26,2000, in Georgia and in
other states on April 6, 2000. This enabled CLECs to begin providing end user line sharing
service on June 6, 2000.

16. The requirement that all ILECs implement line sharing by June 6, 2000 caused an
industry wide shortage of splitters. Moreover, the installation technicians needed to install the
splitters were limited. Anticipating these shortages, BellSouth had the CLEC participants in the
pilot program submit forecasts of splitter needs by central office. The CLEC participants also
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prioritized the central offices for splitter deployment. Additionally, BellSouth encouraged the
development of rules to be used to allocate the available splitters. These rules were
memorialized in a document called "Rules for Splitter Allocation."

17. BellSouth and the other participants developed the priority for deploying splitters
based on the Rule for Splitter Allocation, the CLECs' central office priority list, and the splitter
orders received from CLECs. Consequently, while not every central office had splitters
deployed by June 6, the central offices deemed most critical by the CLECs had splitters and
BellSouth was working effectively with the CLECs to allocate splitters fairly among those
CLECs that submitted orders.

18. The CLECs desired Georgia central offices to be implemented first. Splitters
were ordered in 54 Georgia central offices. By June 6, 2000, splitters had been installed and
were operational in 50, or 93%, central offices. Three other splitters will be installed and
operational by July 6,2000. BellSouth anticipates installing the remaining splitter by August 10,
2000. The majority of these installations could not be completed earlier because of central office
space issues.

19. BellSouth now has deployed an allotment of splitters for each CLEC that
submitted a splitter order. BellSouth continues to work with the CLECs to complete the
installations of splitters and to eliminate the backlog of splitter orders.

20. On June 6, 2000, BellSouth began accepting end user line sharing orders from
CLECs that had splitters in place.

Line Sharing Agreements

21. BellSouth has reached agreement with Covad, NewEdge, InterLoop, NorthPoint,
and Rhythms for the ordering and provisioning of line sharing in the BellSouth region. Many of
the general provisions and operational terms and conditions were worked out in the weekly
collaborative meetings. Specific language for each CLEC was negotiated to satisfy the specific
needs of that CLEC. These agreements contain interim rates, subject to true up following
completion of the individual state regulatory bodies' rate proceedings. These agreements with
interim rates helped line sharing begin by June 6, 2000.

22. In general, the terms and conditions that BellSouth developed for line sharing
reflect the methods, practices, and architectures that were discussed during the collaborations and
refined as a result of the line sharing pilot. The terms are also consistent with BellSouth's
current xDSL provisioning standards, e.g. the loop pre-qualification, loop qualification, ordering,
and provisioning. BellSouth plans to use existing processes and procedures related to the current
xDSL-capable loop offering as much as possible to reduce the amount of change in work flows
for all involved parties.
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23. Consistent with the Line Sharing Order, BellSouth's proposed offering of the
high frequency portion of the loop is available to a single requesting carrier, on loops that carry
BellSouth's POTS, to the extent that the xDSL technology deployed by the requesting carrier
does not interfere with the analog voiceband transmissions. It is BellSouth's intent to offer line
sharing wherever the CLECs deploy any version of xDSL that is presumed acceptable for
shared-line deployment in accordance with Commission rules and will not significantly degrade
analog voice service. The offer meets the prerequisite that an ILEC be providing voiceband
services on the loop before a CLEC may obtain access to "the high frequency portion of the
loop," which, consistent with the Line Sharing Order, is defined as the frequency above the
voice band on the copper loop facility that is being used to carry analog voice band
transmissions.

Conclusion

We believe that the above discussion demonstrates BellSouth's full compliance with the
Line Sharing Order. BellSouth's line sharing implementation plans incorporate the network
architectures and work processes identified in the line sharing collaborative meetings and
allowed for full commercial rollout of line sharing on June 6, 2000 compliance date.

I will serve as the point of contact should you need any further information on this
subject. You may contact me by phone at 202-463-4113, or by mail at 1133 21st Street NW,
Suite 900, Washington, DC 20036.

Very truly yours,

K~:;:J3«~

CC: Michelle Carey
Margaret Egler
Johanna Mikes
William Kehoe
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